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nited States Environmental Protection Agency
Region V
POLLUTION REPORT 'AEQR;Z:‘ 5 R\\\\Y\“\i\\\\\m

Date:  Wednesday, August 17, 2005 “\\\\“\\\“\\246494 )
From: ° Brian Kelly, OSC e :
To: L Nachowicz, EPA J El-Zein, EPA H [ " J /i

M Canavan, EPA . T Krueger, EPA

R Woodfork, EPA David Novak, EPA

Erik Janus, MDCH M Hans, EPA

M Chezik, DOI D Chung, EPA - HQ

Tracy Johnson, EPA M Johnson, ATSDR

S Kitler, DEQ B Boyle, MDCH

] Walczak, DEQ P King, EPA

N Seif, DEQ A Marouf, EPA

J Mackey, Congressman Conyers G Howard, DLEG

T Vincent, DEQ .J Kawecki, EPA

Cheryl Allen, EPA Amina El-Husseini, City of Dearborn

Hikmet Jamil, ACCESS T Harper, Dearborn Police Department

Subject: Final
W.R. Grace Dearborn (N-Forcer)
14300 Henn Street, Dearborn, M1

POLREP No.: 5 g‘%ite #: B55P
Reporting Period: R D.O. #:
Start Date: 4/4/2005 Q_Q\()\S" Response Authority: = CERCLA
Mob Date: 4/4/2005 QCFF Response Type: Time-Critical
Completion Date:  8/12/2005 NPL Status: Non NPL
CERCLIS ID #: MIN 000 508 756 Incident Category: Removal Action
RCRIS ID #: Contract # <

577"
Site Description Q\‘Q
See POLREP #1 3

Current Activities

During U.S. EPA's removal action, asbestos was discovered on adjacent property owned by CSXT
Transportation Inc. (CSXT). Between( hnd August 4, CSXT removed approximately 2,000
cubic yards of asbestos contaminated soif from CSXT property. Personal and perimeter air
monitoring performed by CSXT during the removal did not detect airborne asbestos

fibers. Restoration and seeding were completed on August 12, 2005.

Planned Removal Actions
None

Next Steps
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-

None

Estimated Costs *
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Total To _

Budgeted Date " Remaining % Remaining

iExfr;mural Costs | w _
ERRS - Cleanup Contractor $280,000.00:  $269,000.00.  $11,000.00 3.93%
START $100,000.00  $62,000.00  $38,000.00 38.00%
REAC $92,000.00°  $88,000.00  $4,000.00 435%
Intramural Costs S -
USEPA - Direct $6500000  $34,00000  $31,00000  47.69%
Total Site Costs © $537,000.00, $453,000.00° $84,00000°  15.64%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final

payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

‘Manifest .
Quantity @ # Disposal Facility
Sauk Trail Hills
Development (landfill)

Canton Township, MI
48188

: Waste Stream i
"Total asbestos containing soil from EPA | 3450 cubic ] |
land PRP removal. | yards i |
|
i
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